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Agency Name and Project Title
City of Spokane Valley

Sullivan Rd. W Bridge Replacement Slrejieet Presier] el

The proposed project will replace the existing 2-lane Sullivan
Road West Bridge over the Spokane River with a new 4-lane
bridge.

Contractor

Recent Progress

June 13, 2014 bids were rejected and the project was rebid in June/July 2014. New bids were opened on July 18. Max J.
Kuney Company (MJK) was the lowest bidder at $12,307,560.31. Bids and DBE requirements were approved by WSDOT
and City Council awarded the project to MJK on July 22, 2014. Notice to proceed was issued September 12, 2014 and
became effective September 15, 2014. MJK is commencing with staging area preparation, traffic control setup, and ESC
installation.

FMSIB = $1.5M; BR = $8.0M; TIB = $3.5M; City = $2.32M

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.) The initial Phase 2 bids were rejected due to a clerical error in
the apparent low bid that FHWA and WSDOT would not allow the City to waive as a minor irregularity. Rebidding the project caused a 4-5
week delay.

State funds will be utilized for which phase (s) of the project.
State FMSIB funds are anticipated to be expended during the construction (CN) phase.

En|vironmenta| Impacts / Compliance Federal fund Impacts
NEPA Environmental documents have been approved. (Federal funds are included in this project for which phase(s).)
SEPA has been approved. JARPA permitting has been Federal BR Funds secured for PE, RW and portion of CN
finalized. phase.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 9/2013 8/23/2013
Approved
RW Complete 4/2014 4/28/2014
Contract Advertised 5/2014 5/16/2014
Contract Awarded 6/2014 7/22/2014
Groundbreaking 8/2014 9/25/2014
Open to Traffic 6/2016

_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date Planned Revised Actual

Preliminary Engineering $1.82 12.12% 10/2014 50,000
Right-Of-Wa 1/2015 250,000

g - y $0.082 0.54% 4/2015 500,000
Construction $13.109 87.33% 7/2015 250,000
Total Project Cost $15.01 100% 10/2015 250,000

4/2016 100,000

7/2016 160,000

Total 1,560,000
Carry-over

11-13 0

Total 13-15 1,560,000

GRAND 1,560,000
TOTAL

Agency Contact Information: Jim Dindfield, Sr. Engineer-Project Manager, (509) 720-5020, jdingfield@spokanevalley.org







